



higher education
& training

Department:
Higher Education and Training
REPUBLIC OF SOUTH AFRICA

UPDATE ON WORKSTREAMS

Presentation to Director-General
29 November 2011

Background and Context

- July 2011 – June 2012 (Funding from the National Skills Fund)
 - Continuation and consolidation of the Work Stream process
 - Integrated M&E process and the development of the operational plans for 2012
 - Alignment of M&E framework and guidelines with operational plans, quarterly reports, information and data management, enrolment management, and budgeting.

Objectives of the Funded Support: July 2011 - March 2012

- Objective 1: Design and development of a M&E Framework for FET Colleges
- Objective 2: Data Collection and Monitoring
- Objective 3: Planning Support Operational Plan
- Objective 4: Improving Performance and Efficiency

Objective 1: Design and development of M&E Framework for FET

- Completed 2011
 - A comprehensive M&E Framework and Guidelines developed for DHET and colleges
 - This is a comprehensive M&E system that measures and tracks key indicators in the FET College sub-system
 - These indicators are organized according to five themes:
 - Access
 - Throughput
 - Management
 - Teaching and Learning
 - Employability

Objective 2:

Data Collection and Monitoring

- **Completed September – November 2011**
 - Alignment of the Operational Plan framework and template with M&E indicators
 - Creating baseline picture of system performance against framework (First Quarterly Report Review)
 - Use of reported data to inform operational planning through regional workshops
 - Support to DHET in formulating allocation of budgets and targets for 2012 (Operational Plan Analysis)
- **Planned activities: January to March 2012**
 - Review and refinement of M&E Indicators and Guidelines
 - Agree with colleges and DHET around standardised processes for data collection and management
 - Consolidation of baseline data through verification and quarterly reports

Objective 3:

Planning Support Operational Plan

- **Completed September – November 2011**
 - Introduce Planners and MIS staff in colleges to new planning framework and its link to M&E Framework
 - Operationalization of Planning Framework
 - Finalization and Operational Plans
- **Planned January – March 2012**
 - Support to DHET on Enrolment Monitoring in conjunction with provincial officials, taking into account:
 - The college enrolment plan, regular progress reports, monitoring of college capacity to monitor their own enrolments including student choice of programmes (lecturer preference versus need), and monitoring NSFAS allocations

Objective 4:

Improving Performance

- **Completed September – November 2011**
 - Strengthened capacity in both DHET and Provincial Departments to engage in Monitoring and Evaluation of and Planning Support to colleges
- **Planned January - March 2012**
 - Support colleges to conceptualise their expanded PQM and funding resources for this, including the NSF
 - Support DHET to develop a concept document for enhancing management, leadership and governance and teaching and learning

Achievements to date


- DHET has provided the necessary steer and guidance to provinces and colleges to ensure effective system alignment in planning and delivery
- Demonstrated alignment and application of M&E Framework within Institutional Planning and Monitoring
- Evidence of enhanced enrolment planning and target setting
- Illustrated the importance of reliable institutional data and identifying gaps in both capacity and systems
- College planners have become more empowered to engage with reliable data and its application
- Laid foundation for utilisation of data to inform improved performance and delivery in the classroom as well programme diversification

Challenges to date

- Limitations in time and funding both at project level and DHET level to fully provide differentiated support to colleges
 - Getting colleges to generate and manage reliable data
 - Getting colleges to utilise data to inform effective classroom practice
 - Effectively aligning enrolment planning and enrolment management
 - DHET capacity to coordinate initiatives aimed at programme diversification in occupational and livelihood programmes
- Integrating support processes to align with other initiatives within the broader DHET
- The need to embed and systematize the support within DHET over a sustained period

Challenges to date

- Limitations in time and funding both at project level and DHET level to fully provide differentiated support to colleges
 - Getting colleges to generate and manage reliable data
 - Getting colleges to utilise data to inform effective classroom practice
 - Effectively aligning enrolment planning and enrolment management
 - DHET capacity to coordinate initiatives aimed at programme diversification in occupational and livelihood programmes
- Integrating support processes to align with other initiatives within the broader DHET
- The need to embed and systematize the support within DHET over a sustained period



Questions?



FINIS

Thank you